



Irene Robayo &lt;irene.robayo@azdoa.gov&gt;

## HS23005 - Health and Nutrition Delivery System (HANDS) 2.0 Project (ITAC Recommendation)

1 message

Irene Robayo &lt;irene.robayo@azdoa.gov&gt;

Fri, Feb 10, 2023 at 2:51 PM

To: Jennifer Cunico &lt;jennifer.cunico@azdhs.gov&gt;

Cc: Marlene Hernandez <marlene.hernandez@azdhs.gov>, John Stark <john.stark@azdhs.gov>, Paula Mattingly <paula.mattingly@azdhs.gov>, Marianne Morrow <marianne.morrow@azdhs.gov>, Jung Thai <jung.thai@azdhs.gov>, Luke Evans <luke.evans@azdhs.gov>, Will Palmisano <wpalmisano@az.gov>, "cc: Rebecca Perrera" <RPerrera@azleg.gov>, "J.R. Sloan" <jr.sloan@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, grc@azdohs.gov, Ryan Murray <rmurray@azdohs.gov>, Strategic Oversight - ADOA <strategic\_oversight@azdoa.gov>, ADOA - ASET\_BE\_BA\_Team <aset\_be\_ba\_team@azdoa.gov>, Haley Greenberg <haley.greenberg@azdoa.gov>

Director Cunico,

In response to the Project Investment Justification (PIJ) for the "**Health and Nutrition Delivery System (HANDS) 2.0 Project**" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to upgrade the Health And Nutrition Delivery System (HANDS) Management Information System (MIS) to an updated .Net Core version and an updated system architecture which will improve user interfaces, experiences, and eliminate security vulnerabilities.

The PIJ implies funding is available from the Federal budget in the amount of \$2,638,428.98 for the total estimated five-year life cycle cost for the project, which is shown below.

All Figures in Thousands (\$000)						
Cost Description	FY2023	FY2024	FY2025	FY2026	FY2027	Total
Development Costs	1443.4	7843.1	1931.9	0.0	0.0	11218.4
Operational Costs	0.0	0.0	36.2	141.0	141.0	318.2
Total Project Costs	1443.4	7843.1	1968.1	141.0	141.0	11536.6

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for **Approval with Conditions** of the technology project amendment as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health. The first status report for this project is due on October 15, 2021.

The PIJ is scheduled to be **reviewed by ITAC in the February 15, 2023** meeting. Should the ITAC approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.

Regards,

Irene Robayo  
Strategic Oversight  
ADOA – Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona  
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007  
p: 602.542.2140 | [Strategic\\_Oversight@azdoa.gov](mailto:Strategic_Oversight@azdoa.gov)  
<http://aset.azdoa.gov>

Thank you for submitting your recent Project Investment Justification (PIJ). To assess your experience and provide any feedback on how we can improve the process, please complete this brief survey: [PIJ Survey](#).



**HS23005 - Health and Nutrition Delivery System (HANDS) 2.0 Project - Google Docs.pdf**  
1303K